

# COASTLINE

## COLLEGE

### Accreditation Timeline

#### **Fall 2024**

Sept. 2 – Sept. 13	Meetings with the writing teams
Sept. 4	Proposed accreditation timeline shared at PIEAC
Sept. 10	Proposed accreditation timeline shared at College Council
Sept. 18	Updated accreditation timeline shared at PIEAC
Sept. 16 – Sept. 27	CCCD-wide meeting of the Accreditation Liaison Officers
Sept. 30 – Oct. 11	Progress check-in with writing teams
Oct. 8	Updated accreditation timeline shared at College Council
Oct. 27 – Nov. 8	Progress check-in with writing teams
Nov. 15	Initial draft is due
Nov. 15 – Nov. 29	Accreditation tri-chairs will review the draft
Nov. 15 – Dec. 3	Writing teams continue to update the report
Dec. 4	Initial draft is shared college-wide at PIEAC planning summit
Dec. 4 – Dec. 15	Evidence collection and linking

#### **Spring 2025**

Jan. 6 – Jan 31	Draft edits and evidence updates as needed
Jan.	Share at Flex Day with all employees
Feb. 3 – Feb. 7	Accreditation tri-chairs will review the draft
Feb. 5	PIEAC reviews the draft
Feb. 10 – Feb. 14	Prepare for CCCD Board of Trustees first reading
Feb. 15 – Mar. 7	Finalize the draft
Mach 19	PIEAC review
Mar. 20 – Apr. 1	Constituency group review and adoption
Apr. 2	PIEAC recommendation to College Council
Apr. 8	College Council review and acceptance
April	CCCD Board of Trustees second reading
May 21	Share final draft at PIEAC planning summit

#### **Summer 2025**

May – Aug.	Quality check
Aug.	Submit to ACCJC

#### **Progress Reports**

- PIEAC (Twice a month)
- College Council (Monthly)
- Academic Senate (Twice a month)